
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:06 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 612 Date: 05-Jun-2012 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 1

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Partly Cloud

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

CCO # 216

•The third shipment of Hinge KW falsework arrived this morning and was off loaded. The pieces arriving
this morning were the center bottom beams; two - double beams.
•By 1100 hrs the fourth shipment arrived and was off loaded. On this shipment were 2 more center double
beams.

General Comments

Cloudy and cool
•Email review
•Site visit to check on the grout that was poured into the misdrilled holes at W2. They are misdrilled
because there is rebar beneath the surface that cannot be seen until the drill bit hits it.
•Diary work.
•Discussion with Thanh Le about the T1 piles.
•Discussion with Bill Casey about High Speed Rail Authority opportunity.
•Discussion with Paul Jefferson about field work at Hinge K.
•Diary work

No overtime accrued today. Thanh Le observed the final hours of the Contractor’s hours.

Bid Item: 001 0-hrm-ELS.216CCO-216 Hinge K Milestone Issues

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP SCOTT ROSSOperator 8.00 0.00 0.00 8.00

APP JAMES MIRANDAIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL DRAPERIronworker 8.00 0.00 0.00 8.00

APP RYAN NASHIronworker 8.00 0.00 0.00 8.00

FOR JAMES BENNINGHOVEIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

CCO # 216

•The third shipment of Hinge KW falsework arrived this morning and was off loaded. The pieces arriving
this morning were the center bottom beams; two - double beams.
•By 1100 hrs the fourth shipment arrived and was off loaded. On this shipment were 2 more center double
beams.

001 0-hrm-ELS.216
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 612 Date: 05-Jun-2012 Tuesday

Attachment

Bottom Beam Shipment #3 Bottom Beams Shipment #3
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